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Email: Robert.J.Medler@grace.com
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1585 Wynkoop Street
Denver, CO 80202

Attn: Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report — May 2008

Dear Bonnie:

This progress report describes work completed during the month of May 2008, in
accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility Study dated September
2007. A discussion of the actions taken, sampling results, planned activities,
modifications, problems encountered, potential issues, anticipated delays, and
solutions developed is provided below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the
month of May.

) Continued weekly stream-flow gauging and surface water sampling for
asbestos analysis, in accordance with Element 2 of the OU3 Phase /1A
Sampling and Analysis Plan.

¢ Installed automated sampling and stream-flow gauging equipment and
instrumentation at CC-02, LRC-02 and LRC-06.

Participated in several teleconferences with EPA and SRC on preparations for
other 2008 Phase Il field elements B. SAMPLING RESULTS

Results for Libby Amphibole analysis for most of the Phase | tree bark
samples have been received. Though May, results for Phase | forest floor
litter/duff samples have been issued by the analytical laboratory. Results for
standard-turnaround Phase IIA, Element 2 surface water samples for LA
analyses began to be issued by the analytical laboratory on May 29, 2008.
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C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two
months.

Continue weekly collection of Element 2 surface water samples and
measurement of stream flows. The final (eleventh) Element 2 weekly
round will be performed during the week of June 16, 2008.

Begin bi-weekly Element 3 surface water sampling and gauging at stations
LRC-06, LRC-02 and CC-02 beginning the week of June 29, 2008.

Re-develop up to eight groundwater wells at OU3.

Install Parshall flumes at locations LRC-06, LRC-02 and CC-02, with
sizing based on flows observed during Element 2 gauging.

Beginning June 23, 2008, perform Element 1 surface water and sediment
sampling in accordance with the OU3 Phase /A Sampling and Analysis
Plan.

Preparation and mobilization for other Phase |lA field activities.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL

None.

ISSUES/ANTICIPATED DELAYS/SOLUTIONS

DEVELOPED/IMPLEMENTED

If you have any questions regarding this progress report, please call Bob Marriam
at (901) 820-2023. :

Sincerely,

Al Shede

Robert J. Medler
Project Coordinator
Remedium Group, Inc.
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Catherine LeCours
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